

**DRAFT project plan  
Stage 2 LGPS**

**Element**

**Meetings**

- Project Team Meetings
- Project Board Meetings
- PRG Meetings
- OAG/LGPC
- LGA Exec
- LGA Workforce Board

Progress Reports

**Pre start**

- Draft project plan
- Draft initial costings work
- Agree costing requests
- Submit costing requests

**Workstream One**

**Agree financial objective**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Confirmation of the basis of the scheme design**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Methodology for variation to benefits not at NPA**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Accrual and revaluation rate**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Employee contribution increases**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Transitional protections**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Agreement of proposals with membership**

- Unions to put package to relevant committees
- LGA to recommend agreement to Exec/Workforce Board

**Workstream Two**

**The parameters of the employer cap and collar**

- Consider up pros and cons of options
- Submit initial recommendations to board
- Consider and agree initial position
- Finalise proposal

**Cost management mechanism**







